Declassified in Part - Sanitized Copy Approved for Release 2012/02/14 : CIA-RDP78-03172A000300020061-1

SEBRET

P28

25X1

5 March 1959

e LR A

MEMORANDUM FOR: THE RECCRD
SUBJECT ¢ Project 125D; 35 mm Time Lapae Camera
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1. Time and Place: Fe‘brug;f 25, 1959,

2. Attendance:

25X1

25X1

APD

3. se: To reviev progress and discuss change of scope.

k. Discussion: The originsl contract dated 7 May 1956 set
forth en egreement to build one (1) prototype 35 mm Time Lapse
Camera.

During the interim of 7 May 1956 and this date, the re-
quirements and advancement of the state of the art photographically
and electronically made it mandatory that APD search and investigate
various claims that the old concept of photography was about to
undergo a revolutionary change. This change has taken place--
Optically, Lenses and Sensors; Chemically, new high speed films,
and Electronically controlling the mechanical moving parts of the
entire camera system. All these advancements are being incor-
porated into the Pulse Operated Cameras.

It is estimated that these cameras are at least ten years
ahead of the state of the art as it now exists commercially.
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bt ClirDLNTIAL
Memorandum For: The Record

Subject t Project 125D; 35 mm Time Lapse Camera

Date t 5 March 1959

The present status of progress resulting from a change
in scope is that the design is about 70% complete and the first new
prototype may be ready for testing around the 15th of May 1959.

The testing time required by interested parties, changes
if recommended thereto, will determine deli schedule of remain-

ing units. However, the power supply (battery) has not been firmed
up at this time, the reason being that repid advancement is being
made by manuf: es, Batt design 18 being followed
very closely in order to 25X1
recommend the most desirable pover source to operate these cameras.

[ | has been granted the additional monies requested 25X1
to complete contract and are performing satisfactorily.

25X1

TSS/APD/CB

Distribution:
Orige - P-125D
l - AEH

l - Chrono
T8S/APD/0B: AEH-J1g (5 March 1959)
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